Corporate Performance Measures at the Site Level

EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Argonne National Radioactive Facility Number of
Laboratory-East Completions Facilities 83 68 0 0 15 0
Number of
Argonne National Release
Laboratory-East Remediation Complete |Sites 443 443 0 0 0 0
Brookhaven National Radioactive Facility Number of
Laboratory Completions Facilities 10 10 0 0 0 0
Number of
Brookhaven National Release
Laboratory Remediation Complete |Sites 76 76 0 0 0 0
LL/LLMW disposed
Energy Technology Legacy (Stored) and Cubic
Engineering Center NGW Meters 1,055 1,055 0 0 0 0
Energy Technology Radioactive Facility Number of
Engineering Center Completions Facilities 6 4 0 1 0 1]
Energy Technology Industrial Facility Number of
Engineering Center Completions Facilities 25 24 0 0 0 0
Number of
Energy Technology Release
Engineering Center Remediation Complete |Sites 14 4 0 0 0 0
Metric Tons
SNF packaged for of Heavy
General Atomics disposition Metal 1 1 0 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
General Atomics NGW Meters 1,716 1,716 0 0 0 0
Number of
Release
General Atomics Remediation Complete |Sites 2 2 0 0 0 0
LL/LLMW disposed
Inhalation Toxicology Legacy (Stored) and Cubic
Laboratory NGW Meters 354 198 125 31 0 0
Number of
Inhalation Toxicology Release
Laboratory Remediation Complete |Sites 9 9 0 0 0 0
LL/LLMW disposed
Laboratory for Energy- Legacy (Stored) and Cubic
Related Health Research |[NGW Meters 944 944 0 0 0 0
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Corporate Performance Measures at the Site Level

EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Laboratory for Energy- Industrial Facility Number of
Related Health Research |Completions Facilities 1 1 0 0 0
Number of
Laboratory for Energy- Release
Related Health Research |Remediation Complete [Sites 16 16 0 0 0
Number of
Lawrence Berkeley Release
National Laboratory Remediation Complete |Sites 174 174 0 0 0
Number of
Stanford Linear Release
Accelerator Center Remediation Complete |Sites 20 17 0 3 0
Rev 20, February 5, 2007 (Includes CCB Decisions through February 15, 2007). 20f 18



Corporate Performance Measures at the Site Level

EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
LL/LLMW disposed
Legacy (Stored) and Cubic
Ashtabula NGW Meters 104 104 0 0 0
Radioactive Facility Number of
Ashtabula Completions Facilities 26 26 0 0 0
Industrial Facility Number of
Ashtabula Completions Facilities 3 3 0 0 0
Number of
Release
Ashtabula Remediation Complete |Sites 3 0 0 0 0
Nuclear Facility Number of
Columbus Completions Facilities 1 1 0 0 0
Radioactive Facility Number of
Columbus Completions Facilities 14 14 0 0 0
Number of
Release
Columbus Remediation Complete |Sites 2 2 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
Fernald NGW Meters 7,085 7,085 0 0 0
Radioactive Facility Number of
Fernald Completions Facilities 29 29 0 0 0
Industrial Facility Number of
Fernald Completions Facilities 1 1 0 0 0
Number of
Release
Fernald Remediation Complete |Sites 6 4 0 0 0
DU & U packaged for
Miamisburg disposition Metric Tons 0.008 0.008 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
Miamisburg NGW Meters 3,947 3,947 0 0 0
Nuclear Facility Number of
Miamisburg Completions Facilities 8 8 0 0 0
Radioactive Facility Number of
Miamisburg Completions Facilities 11 11 0 0 0
Industrial Facility Number of
Miamisburg Completions Facilities 116 116 0 0 0
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FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets

Number of

Release
Miamisburg Remediation Complete |Sites 178 178 0 0 0 0
Rocky Flats
Environmental Pu packaged for long-  |Number of
Technology Site term disposition Containers 1,895 1,895 0 0 0 0
Rocky Flats
Environmental Pu/U residues packaged
Technology Site for disposition kg Bulk 103,901f 103,901 0 0 0 0
Rocky Flats
Environmental Cubic
Technology Site TRU disposed Meters 15,036 15,036 0 0 0 0
Rocky Flats LL/LLMW disposed
Environmental Legacy (Stored) and Cubic
Technology Site NGW Meters 602,188| 602,188 0 0 0 0
Rocky Flats Category 1
Environmental Facilities
Technology Site MAAs eliminated Eliminated 7 7 0 0 0 0
Rocky Flats
Environmental Nuclear Facility Number of
Technology Site Completions Facilities 6 6 0 0 0 0
Rocky Flats
Environmental Radioactive Facility Number of
Technology Site Completions Facilities 54 54 0 0 0 0
Rocky Flats
Environmental Industrial Facility Number of
Technology Site Completions Facilities 317 317 0 0 0 0
Rocky Flats Number of
Environmental Release
Technology Site Remediation Complete |Sites 360 360 0 0 0 0
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Corporate Performance Measures at the Site Level

EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Number of
Argonne National Release
Laboratory - West Remediation Complete |Sites 37 37 0 0 0 0 0 0 0
eU packaged for Number of
Idaho National Laboratory|disposition Containers 1,646 1,121 15 20 24 25 220 221 0
gallons
Idaho National Laboratory|Liquid Waste eliminated [(1000s) 900 0 0 0 0 0 0 0 450
Ligquid Waste Tanks Number of
Idaho National Laboratory|closed Tanks 11 0 0 0 1 2 4 0 0
HLW packaged for Number of
Idaho National Laboratory|disposition Containers 4,200 0 0 0 0 0 0 0 0
Metric Tons
SNF packaged for of Heavy
Idaho National Laboratory|disposition Metal 253 0 0 0 0 0 0 0 0
Cubic
Idaho National Laboratory| TRU disposed Meters 1,130 0 0 0 0 0 0 100 280,
Cubic
Idaho National Laboratory| TRU disposed Meters 8,117 0 0 0 0 0 1,469 1,662 1,662
Cubic
Idaho National Laboratory| TRU disposed Meters 49,838 14,105 724 723 725 723 6,440 6,618 6,618
LL/LLMW disposed
Legacy (Stored) and Cubic
Idaho National Laboratory|[NGW Meters 31,161 0 0 0 0 0 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
Idaho National Laboratory|[NGW Meters 77,115 53,672 699 699 699 699 2,589 3,805 3,709
Category 1
Facilities
Idaho National Laboratory|MAAs eliminated Eliminated 1 1 0 0 0 0 0 0 0
Nuclear Facility Number of
Idaho National Laboratory|Completions Facilities 33 0 0 0 0 0 0 0 0
Nuclear Facility Number of
Idaho National Laboratory|Completions Facilities 41 20 0 0 1 0 1 2 5
Radioactive Facility Number of
Idaho National Laboratory|Completions Facilities 10 0 0 0 0 0 0 0 0
Radioactive Facility Number of
Idaho National Laboratory|Completions Facilities 41 20 0 1 3 1 2 0 1]
Industrial Facility Number of
Idaho National Laboratory|Completions Facilities 77 0 0 0 0 0 0 0 0
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FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Industrial Facility Number of
Idaho National Laboratory|Completions Facilities 180 111 4 2 0
Number of
Release
Idaho National Laboratory|Remediation Complete [Sites 23 0 0 0 0
Number of
Release
Idaho National Laboratory|Remediation Complete [Sites 290 199 6 8 0
Number of
Release
Idaho Operations Office |Remediation Complete [Sites 233 233 0 0 0
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EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Number of
Release
Kansas City Plant Remediation Complete |Sites 43 43 0 0 0 0 0 0 0
Lawrence Livermore Cubic
National Laboratory TRU disposed Meters 125 125 0 0 0 0 0 0 0
LL/LLMW disposed
Lawrence Livermore Legacy (Stored) and Cubic
National Laboratory NGW Meters 2,766 2,766 0 0 0 0 0 0 0
Number of
Lawrence Livermore Release
National Laboratory Remediation Complete |Sites 194 189 0 0 0 4 1 0 0
Los Alamos National Cubic
Laboratory TRU disposed Meters 7,127 1,267 156 156 156 157 1,044 1,961 2,230
LL/LLMW disposed
Los Alamos National Legacy (Stored) and Cubic
Laboratory NGW Meters 5,909 5,909 0 0 0 0 0 0 0
Los Alamos National Radioactive Facility Number of
Laboratory Completions Facilities 1 0 0 0 0 0 0 0 0
Number of
Los Alamos National Release
Laboratory Remediation Complete |Sites 2,129 1,410 0 0 0 68 68 65 78|
Cubic
Nevada Test Site TRU disposed Meters 392 392 0 0 0 0 0 0 0
Number of
Release
Nevada Test Site Remediation Complete |Sites 1 1 0 0 0 0 0 0 0
Number of
Release
Nevada Test Site Remediation Complete |Sites 2,019 863 5 12 27 12 71 39 13
Cubic
NNSA Service Center TRU disposed Meters 50 0 0 0 0 0 0 50 0
Nuclear Facility Number of
NNSA Service Center Completions Facilities 4 0 0 0 0 0 0 0 0
Number of
Release
NNSA Service Center Remediation Complete |Sites 6 0 0 0 0 0 4 0 1]
Number of
Release
Nevada Offsites Remediation Complete |Sites 53 53 0 0 0 0 0 0 0
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FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Industrial Facility Number of
Pantex Plant Completions Facilities 4 4 0 0 0 0 0
Number of
Release
Pantex Plant Remediation Complete |Sites 237 134 0 77 26 0 0
Sandia National Radioactive Facility Number of
Laboratory Completions Facilities 1 1 0 0 0 0 0
Number of
Sandia National Release
Laboratory Remediation Complete |Sites 262 262 0 0 0 0 0
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Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
LL/LLMW disposed
East Tennessee Legacy (Stored) and Cubic
Technology Park NGW Meters 38,250 38,250 0 0 0 0 0 0 0
East Tennessee Nuclear Facility Number of
Technology Park Completions Facilities 8 5 0 1 0 0 0 2 0
East Tennessee Radioactive Facility Number of
Technology Park Completions Facilities 16 4 1 0 1 0 3 7 0
East Tennessee Industrial Facility Number of
Technology Park Completions Facilities 514 236 2 3 0 65 94 112 0
East Tennessee Industrial Facility Number of
Technology Park Completions Facilities 61 6 0 0 0 4 4 47 0
Number of
East Tennessee Release
Technology Park Remediation Complete |Sites 162 68 1 0 0 16 0 77 0
Oak Ridge National Cubic
Laboratory TRU disposed Meters 98 0 0 0 0 0 76 0 0
LL/LLMW disposed
Oak Ridge National Legacy (Stored) and Cubic
Laboratory NGW Meters 9,484 6,852 225 225 225 225 901 831 0
Oak Ridge National Nuclear Facility Number of
Laboratory Completions Facilities 15 0 0 0 0 0 0 2 1]
Oak Ridge National Radioactive Facility Number of
Laboratory Completions Facilities 26 3 0 0 0 0 0 0 0
Oak Ridge National Industrial Facility Number of
Laboratory Completions Facilities 25 7 0 0 0 0 0 0 0
Number of
Oak Ridge National Release
Laboratory Remediation Complete |Sites 178 80 0 0 0 0 2 2 0
Oak Ridge Operations Industrial Facility Number of
Office Completions Facilities 3 3 0 0 0 0 0 0 0
Number of
Oak Ridge Operations Release
Office Remediation Complete |Sites 97 97 0 0 0 0 0 0 0
Cubic
Oak Ridge Reservation |TRU disposed Meters 2,568 0 0 0 0 289 616 590 475
LL/LLMW disposed
Legacy (Stored) and Cubic
Oak Ridge Reservation NGW Meters 48,584 48,584 0 0 0 0 0 0 0
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FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
LL/LLMW disposed
Legacy (Stored) and Cubic
Oak Ridge Reservation |[NGW Meters 16,375 10,700 321 306 312 276 1,134 2,526 189
Nuclear Facility Number of
Oak Ridge Reservation |Completions Facilities 2 2 0 0 0 0 0 0 0
Radioactive Facility Number of
Oak Ridge Reservation |Completions Facilities 15 10 0 5 0 0 0 0 0
Radioactive Facility Number of
Oak Ridge Reservation |Completions Facilities 14 0 0 0 0 0 0 0 0
Industrial Facility Number of
Oak Ridge Reservation |Completions Facilities 2 2 0 0 0 0 0 0 0
Industrial Facility Number of
Oak Ridge Reservation |Completions Facilities 23 0 0 0 0 0 0 0 0
Number of
Release
Oak Ridge Reservation |Remediation Complete [Sites 114 111 0 1 0 0 1 1 0
Industrial Facility Number of
Y-12 Plant Completions Facilities 2 1 0 0 0 0 0 0 0
Number of
Release
Y-12 Plant Remediation Complete |Sites 138 28 0 0 0 0 0 0 0
Rev 20, February 5, 2007 (Includes CCB Decisions through February 15, 2007). 10 of 18



Corporate Performance Measures at the Site Level

EM Program
FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Paducah Gaseous eU packaged for Number of
Diffusion Plant disposition Containers 182 0 0 0 0 0 0 0 0
Paducah Gaseous DU & U packaged for
Diffusion Plant disposition Metric Tons 421,960 0 0 0 0 0 3,000 14,820 18,000
LL/LLMW disposed
Paducah Gaseous Legacy (Stored) and Cubic
Diffusion Plant NGW Meters 25,091 9,769 1,291 232 587 399 3,155 2,200 746
Paducah Gaseous Radioactive Facility Number of
Diffusion Plant Completions Facilities 2 0 0 0 0 0 0 0 0
Number of
Paducah Gaseous Release
Diffusion Plant Remediation Complete |Sites 205 86 0 0 1 4 2 5 13
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Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Portsmouth Gaseous DU & U packaged for
Diffusion Plant disposition Metric Tons 250,001 0 0 0 0 0 2,261 11,115 13,500
LL/LLMW disposed
Portsmouth Gaseous Legacy (Stored) and Cubic
Diffusion Plant NGW Meters 29,654 22,423 1,332 1,332 1,332 1,332 1,903 0 0
Number of
Portsmouth Gaseous Release
Diffusion Plant Remediation Complete |Sites 130 130 0 0 0 0 0 0 0
Number of
Portsmouth Gaseous Release
Diffusion Plant Remediation Complete |Sites 20 19 0 0 0 0 0 0 0
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FY 2007 Targets Outyear Targets
Life-cycle Pre-07 FY 2008 | FY 2009 | FY 2010
Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Pu packaged for long-  |Number of
Hanford Site term disposition Containers 3,500 3,500 0 0 0 0 0 0 0
eU packaged for Number of
Hanford Site disposition Containers 2,958 2,958 0 0 0 0 0 0 0
Pu/U residues packaged
Hanford Site for disposition kg Bulk 3,437 3,437 0 0 0 0 0 0 0
DU & U packaged for
Hanford Site disposition Metric Tons 3,100 3,100 0 0 0 0 0 0 0
Metric Tons
SNF packaged for of Heavy
Hanford Site disposition Metal 2,124 2,124 0 0 0 0 0 0 0
Cubic
Hanford Site TRU disposed Meters 28,370 1,781 119 126 126 127 470 868 1,125
LL/LLMW disposed
Legacy (Stored) and Cubic
Hanford Site NGW Meters 51,555 44,773 26 26 27 27 106 172 523
Category 1
Facilities
Hanford Site MAAs eliminated Eliminated 19 1 0 0 0 0 0 14 4
Nuclear Facility Number of
Hanford Site Completions Facilities 4 0 0 0 0 0 0 0 0
Nuclear Facility Number of
Hanford Site Completions Facilities 39 4 0 0 0 0 0 0 0
Nuclear Facility Number of
Hanford Site Completions Facilities 6 3 0 0 0 0 0 0 0
Nuclear Facility Number of
Hanford Site Completions Facilities 31 17 0 0 0 0 0 0 2
Radioactive Facility Number of
Hanford Site Completions Facilities 9 0 0 0 0 0 0 0 0
Radioactive Facility Number of
Hanford Site Completions Facilities 26 0 0 0 0 3 0 1 1]
Radioactive Facility Number of
Hanford Site Completions Facilities 180 12 0 0 0 0 0 2 3
Radioactive Facility Number of
Hanford Site Completions Facilities 118 28 1 0 1 2 9 9 13
Industrial Facility Number of
Hanford Site Completions Facilities 31 0 0 0 0 0 0 0 0
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Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
Industrial Facility Number of
Hanford Site Completions Facilities 649 201 0 0 0 0 1]
Industrial Facility Number of
Hanford Site Completions Facilities 367 78 0 2 5 12 12|
Number of
Release
Hanford Site Remediation Complete |Sites 857 35 0 0 9 44 16|
Number of
Release
Hanford Site Remediation Complete |Sites 788 392 2 27 45 35 64
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gallons
River Protection Liguid Waste eliminated |[(1000s) 54,000 0 0 0 0 0 0 173
Ligquid Waste Tanks Number of
River Protection closed Tanks 177 0 0 0 0 0 0 0
HLW packaged for Number of
River Protection disposition Containers 9,667 0 0 0 0 0 0 0
Cubic
River Protection TRU disposed Meters 4,038 0 0 0 0 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
River Protection NGW Meters 197,832 0 375 375 375 375 1,371 2,654 1,162
Nuclear Facility Number of
River Protection Completions Facilities 18 0 0 0 0 0 0 0
Radioactive Facility Number of
River Protection Completions Facilities 114 0 0 0 0 0 0 0
Industrial Facility Number of
River Protection Completions Facilities 128 0 0 0 0 0 0 0
Number of
Release
River Protection Remediation Complete |Sites 278 5 0 0 0 0 0 0
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Pu packaged for long-  |Number of
Savannah River Site term disposition Containers 919 919 0 0 0 0 0 0 0
eU packaged for Number of
Savannah River Site disposition Containers 2,809 2,382 132 66 132 97 0 0 0
Pu/U residues packaged
Savannah River Site for disposition kg Bulk 490 479 1 10 0 0 0 0 0
DU & U packaged for
Savannah River Site disposition Metric Tons 23,182 8,704 51 0 0 0 0 2,136 2,136
gallons
Savannah River Site Liguid Waste eliminated |[(1000s) 33,100 0 0 210 210 280 700 700 700
Ligquid Waste Tanks Number of
Savannah River Site closed Tanks 51 2 0 0 0 0 0 0 4
HLW packaged for Number of
Savannah River Site disposition Containers 5,862 2,214 24 54 54 54 186 186 186
Metric Tons
SNF packaged for of Heavy
Savannah River Site disposition Metal 39 2 0 0 0 0 0 1 5
Cubic
Savannah River Site TRU disposed Meters 15,553 4,302 230 170 120 130 650 1,480 1,480
LL/LLMW disposed
Legacy (Stored) and Cubic
Savannah River Site NGW Meters 137,109 86,888 888 888 889 891 2,780 4,444 2,425
Category 1
Facilities
Savannah River Site MAAs eliminated Eliminated 3 2 0 0 0 0 0 0 0
Nuclear Facility Number of
Savannah River Site Completions Facilities 192 11 0 0 1 1 0 0 0
Radioactive Facility Number of
Savannah River Site Completions Facilities 42 8 1 0 0 0 0 1 0
Industrial Facility Number of
Savannah River Site Completions Facilities 765 224 2 0 0 0 36 12 3
Number of
Release
Savannah River Site Remediation Complete |Sites 516 325 9 1 0 9 14 12 3
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HLW packaged for Number of
Ohio Field Office disposition Containers 275 275 0 0 0 0 0 0 0
West Valley Cubic
Demonstration Project TRU disposed Meters 1,176 0 0 0 0 0 0 500 500,
LL/LLMW disposed
West Valley Legacy (Stored) and Cubic
Demonstration Project NGW Meters 23,121 16,594 1,260 0 1,050 1,050 3,167 0 0
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Site Performance Measure Unit Total Estimate| Actuals Q1 Q2 Q3 Q4 Targets | Targets | Targets
LL/LLMW disposed
Legacy (Stored) and Cubic
California Site Support NGW Meters 272 272 0 0 0 0
Number of
Release
California Site Support Remediation Complete |Sites 3 3 0 0 0 0
LL/LLMW disposed
Chicago Operations Legacy (Stored) and Cubic
Office NGW Meters 537 537 0 0 0 0
Number of
Chicago Operations Release
Office Remediation Complete |Sites 30 30 0 0 0 0
LL/LLMW disposed
Legacy (Stored) and Cubic
New Mexico Site Support |[INGW Meters 1,319 1,319 0 0 0 0
Release
New Mexico Site Support |Remediation Complete [Sites 155 155 0 0 0 0
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